
 Renton Library - Liberty Park

Budget

Acct 8.9M update

No. Category Budget

B

60100 LAND 37,000

60200 CONSTRUCTION 6,323,625

60300 FURNITURE & EQUIPMENT 0

60400 MATERIAL 0

60500 OFFSITE DEVELOPMENT 791,750

60600 OWNERS COST 1,747,625

TOTALS 302 Budget 8,900,000
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 Renton Library - Liberty Park

Budget

Acct 8.9M update

No. Category Budget

B

60100 LAND

60110 01001 Land Acquisition

60110 01010 Interest

60110 01100 Site Feasibility Study 15,000

60110 01200 Environmental Analysis 12,000

60110 01300 Hazardous Waste Cleanup

60110 01400 Demolition

60110 01500 Surveying 10,000

60110 01700 Utilities

TOTAL LAND 37,000

60200 CONSTRUCTION

60210 03001 Construction Base Price 5,000,000

60210 03200

Change Orders - 10% of 

Construction 500,000

60210 03300 WSS Tax  9.5% 522,500

6,022,500

60210 03400 Additional Contracts

60210 03420 Signage - Exterior

60210 03900

Contingency - 5%(of all 

of above) 301,125

301,125

TOTAL CONSTRUCTION 6,323,625

60300 FURNITURE & EQUIPMENT - KCLS ONLY

60320 04100 Fixtures & Furniture

60320 04200 Shelving

60320 04200 Vode Lighting for shelves

60320 04300 Office Systems

60320 04400 Wayfinding

60320 05100 Startup Supplies

60320 05200 Computer Equipment

60320 05500 Contingency - 10%

TOTAL FURNITURE AND EQUIPMENT 0

60400 MATERIALS

60460 07100 Library Materials Stockpile

TOTAL MATERIALS 0

60500 OFF SITE DEVELOPMENT
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 Renton Library - Liberty Park

Budget

Acct 8.9M update

No. Category Budget

B

60510 06100 Mitigation Payments 0

60510 06200 Street Improvements 300,000

60510 06300 Road Improvements 300,000

60510 06400 Water Main/Fire Hyd 120,000

60510 06500 Contingency 71,750

TOTAL OFF SITE DEVELOPMENT 791,750

60600 OWNERS COST

60610 02100 Soils/Boring Tests 9,500

60610 02150 Surveying 5,000

60610 02200 Traffic Study 7,500

60610 02400 Cost Est/Value Assessment

60610 02500 Permits & Fees 250,000

60610 02600 Legal Fees 2,500

60610 02700 Inspections - QC

60610 02710 Monitoring Expenses - CM

60610 02800 Misc. Expenses

60610 02850 Project Management

60610 02860 Interest

60610 02900 Consultant Coordination Fee 35,000

60610 02910 Consultant Basic Services 422,000

60610 02910 Architectural Addenda Allowance50,000

60610 02920 Consultant Additional Services250,000

60610 02920 As Built Revisions 20,000

60610 02920 Civil Engineering 53,000

60610 02920 Landscape Architect 36,000

60610 02920 Interiors 85,000

60610 02920 Electric Engineer 50,000

60610 02920 Cost Estimator 25,000

60610 02920 Mechanical-Plumbing 95,000

60610 02920 Conceptual Site Analysis 5,000

60610 02920 Acoustical 24,150

60610 02920 Lighting 31,900

60610 02920 Structural 16,200

60610 02930 Reimbursable Expenses 30,000

60610 02940 Art Commission & Installation 5,000

60610 02940 1% of construction costs Art Work61,000

60610 02950 Telecommunication Consultant

60610 02960 Signage Consultant

60610 02970 Other Consultant Services

60610 02980 Moving Expenses

60610 02985 Building Commissioning 20,000

60600 02990 Contingency - 10% 158,875

TOTAL OWNER COSTS 1,747,625

8,900,000
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